Project Charter

Project title	Smart Parking Platform
Business Need	Developed to streamline parking booking, and address parking inefficiency. This helps reduce congestion, and provide tools for facility operators.
Goal	Make public parking a stress-free experience for users, and reduce the average time it takes for drivers to find and book a parking spot by 25% within the first year of launch.
Deliverables	
Mobile Application	For drivers to search, book, and edit parking reservations
Operator Dashboard	An interface where operators can manage facilities, finances/pricing control, and occupancy.
Reporting Module	Automated tools for generating financial and operational performance logs

Team Charter

Values	
Trust	We must rely on open communication and reliable delivery of tasks.
Transparency	Clear visibility is imperative to track progress, avoid roadblocks and make decisions.
Defined Roles	
Leader	Defines the direction of the project and guides decisions
Analyst	Focuses on requirements, data and performance metrics
Implementer	Executes development and deployment tasks
Communicator	Manages stakeholder updates and internal documentation
Operating Procedures	
Daily Sync	The team will hold a brief daily meeting to align on current tasks and blockers.

Conflict Resolution	We commit to addressing disagreements constructively and openly, ensuring that the project goals remain the priority over individual preferences.