Homework 5

RESOURCE PLAN

ROLE	NAME	FTE%	ESTIMATED HRS	HOURLY RATE	COST
Project Manager	Sarah	0.25	240	$55	$13,200
Product Owner	Marcus	0.20	192	$50	$9,600
Team Lead	James	1.0	800	$75	$60,000
Developer	Priya	1.0	800	$55	$44,000
Developer	Yumi	1.0	800	$55	$44,000
Developer	Elena	1.0	800	$55	$44,000
Developer (part-time)	Aman	0.6	450	$35	$15,750
QA Engineer	David	0.8	760	$50	$38,000
UI Engineer	Amara	0.5	435	$55	$23,925
DevOps Engineer	Liam	0.4	387	$68	$26,316
Total		6.75 FTE	5,664		$318,791

CASH FLOW – 6 months

ITEM	Month 1	M2	M3	M4	M5	M6	TOTAL
Labor	$61,000	$61,000	$61,000	$61,000	$61,000	$61,000	$366,000
Cloud Hosting	$3,000	$3,000	$3,000	$3,000	$3,000	$3,000	$18,000
APIs	$1,700	$1,700	$1,700	$1,700	$1,700	$1,700	$10,200
Licenses / tools	$3,900	$0	$0	$0	$0	$0	$3,900
Security audit	$0	$12,000	$0	$0	$0	$0	$12,000
Test device hardware	$0	$0	$4,000	$0	$0	$0	$4,000
Training	$3,000	$3,000	$0	$0	$0	$0	
Benefits	$12,200	$12,200	$12,200	$12,200	$12,200	$12,200	$73,200

Contingency	$10,857	$10,857	$10,857	$10,857	$10,857	$10,857	$65,145
Monthly Total	$95,657	$103,757	$92,757	$88,757	$88,757	$88,757	$552,445
Cumulative Spend	$95,657	$103,757	$92,757	$88,757	$88,757	$88,757	$552,445

TASK	Sarah	Marcus	James	Priya, Yumi, Elena	Aman	David	Amara	Liam
Gather Stakeholder requirements	C	R	C	I	I	I	C	I
Define user stories	I	R/A	C	I	I	I	C	I
Create system requirements	I	C	R/A	I	I	I	C	I
Design system architecture	I	C	A	C	I	I	C	C
Design database	I	C	A	R	I	I	I	I
Design UI	I	A	C	I	I	I	R	I
Create API	I	I	A	R	C	I	I	C
Implement user authentication	I	I	A	R	C	C	I	C
Implement parking slot reservation	I	I	A	R	C	C	I	I
Implement payment integration	I	I	A	R	C	C	I	C
Implement real-time dashboard	I	C	A	R	C	I	C	I
Perform user acceptance	I	R/A	I	I	I	C	I	I
Perform security audit	I	I	A	I	I	R	I	R
Monitor system launch	I	I	A	R	I	I	I	R